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To: Paul Nadeau, Director (5203G)

Regions 5/7 Accelerated Response Center

Subject: Mid-America Refinery Company (MARCO)
Chanute, Neosho_County, Kansas

Report: #3
ITI. -BACKGROUND

Site ID: KN

CERCLIS ID#: KSD084091545

Contract Number: 68-S7-7001

Delivery Order Number: 0024

Response Authority: CERCLA

Category of Removal: Time Critical

NPL Status: Non-NPL

State Notification: KDHE Notified
Date Action Memo Signed: June 29, 1998
Date Action Memo Amended: August 13, 1998
Mob Date: July 7, 1998

Demobilization Date: N/A

Completion Date: N/A.

ITITI. SITE INFORMATION

A.  Incident Category

CERCLA incident category: This site is an abandoned oil
refinery located north of a residential area.

B. Site Description

1. The Mid-America Refinery Company (MARCO) site .is
located in Neosho County, Kansas, north of the city limits of
Chanute. This site is a 25-acre abandoned oil refinery that
operated as a crude oil processor from 1934 until it was shut
down in February 1981. Suspected asbestos containing material
(ACM) was discovered onsite during the course of an 0il Pollution
Act (OPA) removal which began in February 1998. Salvagers had
damaged the old boiler onsite and had partially dismantled it.
Salvaging activities resulted in damage to the integrity of the
skin of the boiler thus exposing the 1nsu1at10n materlal inside.
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Analytical sample analysis confirmed that the insulation in the
boilers was asbestos. Two burners onsite were found to contain
asbestos in several gaskets and in insulation located between
bricks. An asbestos dump area was also found on site. This
material is in poor condition, friable and is open to the
environment and therefore can cause a release of asbestos fibers.

Petroleum contaminated soils extend under the buildings
onsite. These buildings are not structurally sound and are in
disrepair. The state of Kansas has given approval to bury brick
and concrete onsite. Because the groundwater is shallow in the
east portion of the site, sampling was done on the painted
surfaces of the buildings to ensure that the paint on the bricks
did not pose a leaching problem. Several of the buildings have
peeling paint and laboratory analysis found that the paint failed
the Toxicity Characteristic Leaching Procedure ("TCLP") analysis
for lead. TCLP lead was found on corrugated tin on the outside
of one building. This paint was chipping off. The tin can not
be buried onsite and must be shipped to a construction and
demolition landfill for disposal.

During removal activities at the site, a burial area
approximately 250' x 140' x 11' was found to the north of the old
oil water separator on the east portion of the property.
Information from a former employee, indicates this buried
material came from the clean out of various tanks on site.
Petroleum sludge was found in this burial area. This sludge was
sampled and found to be a hazardous waste due to failing the
Toxicity Characteristic Leaching Procedure ("TCLP") for lead.

The original action memo was amended on August 13, 1998 to
allow for a change in the removal work plan and an increase of
funds for the excavation of approximately 14,300 cubic yards of
petroleum sludge which was found to be a hazardous waste due to

failing the Toxicity Characteristic Leaching Procedure (TCLP) for
lead. This material was found in a burial pit on site.

2. Description of Threat

See POLREP#1 for description of threat.
C. Previous Site Actions

1. Investigative History
See POLREP# 1 for complete investigative history.
2. Past removal actions

See MARCO OPA POLREPs for complete details of OPA
removal.

IV. RESPONSE INFORMATION



A. Situation
1. Current Situation

This POLREP covers the period from October 1 - 31,
1998. Temperatures during this time frame ranged from the mid
508 to the low 80s. During the weekend of October 6, heavy rains
filled the excavation area.

2. Removal Activities to Date

Asbestos removal work was completed on September 4.
A total of 80 cubic yards of asbestos material was sent to the
Allen County Landfill.

Excavation continues in the lead contaminated soil area near
the old oil/water separator area. 'Piles 2,3,4,and 5 passed TCLP
for lead, the data was sent to the state and the state approved
this material, 84 loads, 2,304.92 tons, to be shipped to ADS
Resource Recovery, Inc., landfill in Cherryvale, Kansas.

Heavy rains on the weekend of October 6, flooded the
excavation area. Because this water collected in the area of
lead contaminated soil, a sample was taken. Results indicated
that there was a small amount of lead in this water. 1In
consultation with KDHE, this water could not be discharged
without treatment. The carbon units had already been removed
from the Emergency Water Treatment Unit, the Springfield Belle
and the Springfield Belle was not equipped to treat metals.
Therefore, 135 loads, 466,545 gallons of water was transported to
Consolidated in Chanute for treatment.

Once the water was removed, backfill was hauled in to the
areas that had been excavated.

3. Enforcement

See'POLREP #1 for enforcement details.

B. Next Steps

) Continue to excavate and treat lead contaminated soil in
burial area near old oil/water separator.

Upon reaching treatment goals, this material will be staged’
.awaiting transportation and disposal to the Resource Recovery
- Landfill in Cherryvale, KS.

Excavated areas will be backfilled and restored to eliminate
erosion of clean backfill from the site.



C. Key Issues

None
COST INFORMATION (das of October 30, 1998)

A. Extramural Costs:

1. ERRS Contractor

Current Amount in Delivery Order $1,121,812

Costs to date (not including awaits) 117,856

DELIVERY ORDER CEILING BALANCE 1,003,956
PERCENT OF ERRS FUNDS REMAINING 89%

2. START Contrac;or

Current Ceiling 57,500

Costs to date 2,000

CEILING BALANCE 55,500

PERCENT OF START FUNDS REMAINING 96%

TOTAL EXTRAMURAL CEILING $1,179,312

TOTAL EXTRAMURAL COSTS TO DATE. 119;856

TOTAL EXTRAMURAL CEILING BALANCE $1,059,456

B. Intramural Costs:

Current Ceiling $25,000

Actual Costs to date 3,520

'TOTAL INTRAMURAL CEILING BALANCE 21,480

TOTAL PROJECT CEILING $1,204,312
TOTAL EXTRAMURAL AND INTRAMURAL COST TO DATE 123,376
TOTAL PROJECT CEILING REMAINING $1,080,936
PERCENT OF PROJECT CEILING REMAINING 90%

The above accounting of expenditures is an estimate based on
figures known to the EPA OSC at the time this POLREP was written.
It reflects. costs EPA costs incurred onsite.
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VI. DISPOSITION OF WASTES

80 Cubic yards of asbestos material was removed from this
site and sent to the Allen County Landfill.

‘A total of 84 loads, 2,304.92 tons of stabilized lead
contaminated soil was shipped to the ADS Resource Recovery, Inc.,
landfill in Cherryvale, Kansas.

A total of 135 loads, 466,545 gallons of lead contaminated
water was sent to Consolidated in Chanute, Kansas for treatment.
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Larry Knocke, KDHE Michael J. Sanderson
Robert Jackson, ER&R Carol Kather, SDDD

Teri Hankins, SDDD



